
137 – Enterprise Transformation Framework for Scalable SaaS Adoption and Sustainable Digital Business Evolution

Project Gantt Chart | Start: 18 Oct 2026 · Development complete: 31 Mar 2027 · Final submission deadline: 1 Apr 2027 | SAP BTP · SAPUI5/Fiori · SAP CAP · SAP HANA Cloud

Phase Overview



Key Milestones

◆ **31 Oct 2026**	Requirements, architecture & DB/API design complete
◆ **30 Nov 2026**	Frontend–backend–HANA connected end to end
◆ **31 Dec 2026**	Assessment module and 10–15 product SaaS catalog tested
◆ **31 Jan 2027**	Recommendation engine and comparison UI working
◆ **20 Feb 2027**	Cost, risk, roadmap and dashboard integrated
◆ **28 Feb 2027**	FEATURE FREEZE – release candidate ready
◆ **10 Mar 2027**	System testing and regression complete
◆ **20 Mar 2027**	Deployment and UAT complete – functionality frozen
◆ **26 Mar 2027**	Report, slides and demo finalized
◆ **31 Mar 2027**	Project complete and submission files ready (1 Apr deadline)

Team Allocation (proposed)

Member 1
SAPUI5/Fiori UI, assessment forms, catalog & comparison UI, dashboard, report writing, slides

Member 2
SAP BTP setup, CAP services, HANA schema & APIs, integration, deployment, backups

Member 3
Requirements, SaaS data research, scoring algorithm, risk model, test planning & QA

Example scoring weights (project-defined, configurable):

Security 30% · Scalability 25% · Cost suitability 20% · Integration 15% · Functionality 10%

Scope: vendor-neutral recommendations across Microsoft 365, Google Workspace, Salesforce, SAP Cloud ERP, Workday, ServiceNow and others. SAP BTP is the implementation platform only.


Schedule rules: Documentation overlaps Deployment/Testing but is final by 26 Mar.
Feature freeze 28 Feb. 1 Apr is the submission deadline, not development time.

Member 1 – Frontend / UX & Documentation · Member 2 – Backend / HANA / Deployment · Member 3 – Recommendation Engine / Data / QA · All members

Red dashed line = 1 Apr 2027 submission deadline. Member roles are proposed allocations (team allocation section of brief was blank). Weights/dates are project-defined plans.

137 – Enterprise Transformation Framework for Scalable SaaS Adoption and Sustainable Digital Business Evolution


Project Gantt Chart | Start: 18 Oct 2026 · Development complete: 31 Mar 2027 · Final submission deadline: 1 Apr 2027 | SAP BTP · SAPUI5/Fiori · SAP CAP · SAP HANA Cloud



Red dashed line = 1 Apr 2027 submission deadline. Member roles are proposed allocations (team allocation section of brief was blank). Weights/dates are project-defined plans.

137 – Enterprise Transformation Framework for Scalable SaaS Adoption and Sustainable Digital Business Evolution


Project Gantt Chart | Start: 18 Oct 2026 · Development complete: 31 Mar 2027 · Final submission deadline: 1 Apr 2027 | SAP BTP · SAPUI5/Fiori · SAP CAP · SAP HANA Cloud



Red dashed line = 1 Apr 2027 submission deadline. Member roles are proposed allocations (team allocation section of brief was blank). Weights/dates are project-defined plans.

137 – Enterprise Transformation Framework for Scalable SaaS Adoption and Sustainable Digital Business Evolution

Project Gantt Chart | Start: 18 Oct 2026 · Development complete: 31 Mar 2027 · Final submission deadline: 1 Apr 2027 | SAP BTP · SAPUI5/Fiori · SAP CAP · SAP HANA Cloud



Red dashed line = 1 Apr 2027 submission deadline. Member roles are proposed allocations (team allocation section of brief was blank). Weights/dates are project-defined plans.